
EPA WORK ASSIGNMENT FORM AF FORRAC 

1. WORK ASSIGNMENT A INFORMATION 

Project Name: North Bronson Industrial Area, Bronson, MI Contractor: Weston Solutions, Inc. WA No.: 031-ROBE-05 IC 

Activity: Remedial Design Oversight EPA Contract No. 68-W7-0026 Revision No.:-'0""0"'"7 __ 

Date: September 17, 2004 

2. DESCRIPTION OF ACTION 

New WA 
(need WP for the WA) 
. Attach SOW 

including schedule 
. Designate W AM 

WA Amendment 
(need revised WP and/or 
cost estimate) 
_ Change in LOE or scope 

by task 
. Add additional tasks or 

funds for increased 
activity 

3. BUDGET INFORMATION 

_ Completion WA ..x_ Term WA 

Total Funding Received($) 

Previous Total _ _.;;.O __ 
This Action 
New Total 

0 
0 

Funding Category: Site Characterization 
Activity Code: BE S/SJD: 05IC 

Contractor Control No. ________ _ Modification No.: __ tJ __ /_A __ 
Contractin Officer Use Onl 

_ Partial WP Approval 

_ WP Disapproval 

_ Final WP Approval 

Amendment to Final 
WP Approval 

. Approve change in LOE, 
scope, or budget 

. A rove additional tasks 

Technical Direction 
Memorandum 

. Details on scope, budget, or 
schedule 

. Minor shift within SOW 
(no change in $/LOE) 

. Change WAM 

_x_ Set or revise expenditure 
limit(EL) 

_ Incremental Funding 
. Fund approved WP 

WA Closeout Notification 
. Notify contractor to initiate 

WA closeout task 
. Revise EL after final invoice 

Other ______ _ 

Approved Work Plan Budget Expenditure Limits Not to Be Exceeded 

LOE ($)* 
Term W As Only 

490 43,624.00 

(41) (6,419.41) 

449 37 204.59 
* Includes fees 

LOE 
Term WAs only 

490 

(41) 

449 

($)* 

43,624.00 

(6.419.41) 

37,204.59 
* Includes fees 

4. WA COMPLETION DATE Current: A ril 30 2 001 Revised: 

S. EPA COMMENTS: 

This action adjusts the work plan budget and expenditure limit in accordance with Report 4T dated September 20, 2004. 

Contractor Signatures: 

Site Manager/Firm 

Pro am Mana er/Firm 

£Approved As 
Submitted 

WAMCopy __ 

_ Approved With 
Chan es 

Date 

Date 

Not 
A roved 

PO Copy __ 

EPA Signatures: 

Si ature ofContractm Officer, David Alberts 

CO Copy_ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, ILLINOIS 60604 

SR-6J 

February 22, 2001 
~ e, ':') r'\ Qi\ 

Rick Swearingen 
Roy F. Weston 
Suite 500 
750 East Bunker Court 
Vernon Hills, IL 60061-1450 

Re: North Bronson Industrial Area Site 
Revised Pre-Design Studies Work Plan 

Dear Mr. Swearingen: 

Enclosed please find the revised documents from ARCADIS for the Pre-Design Studies at the 
North Bronson Site, Bronson, Michigan. 

As discussed earlier this month, field work for Pre-Design Studies will commence on Monday 
February 26, 2001. ARCADIS expects to have the drillers arrive on Monday afternoon, but 
work will actually start on Tuesday. There will be a site health & safety meeting/review prior 

. to start of field activities. 

Please contact Dan Briller at (414)277-6222 or Mike Maierle at (414)277-6213 should you or 
the assigned field staff have questions regarding the filed work schedule. 

Also, please have the staff providing field oversight contact me at (312)886-7251. 

1:eD~lt_- )lledw 
Rosita Clarke-Moreno 
Project Manager 

Enclosures 

cc: Pat Vogtman V 


